CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST
FYO07-08

Department Name: Higher Education
Division Name: Colorado State University
Project Name: Rockwell Hall Business

Expansion
Project Phase: 1-2
Risk Management I.D.

Executive Director Approval:

OSPB Approval:

1. Criteria.
(a) Check One

No.

a""ﬁ- eas—L__
Lisa Esgar

a Emergency

X New Data
a Technical

X Unforeseen Contingency

(b) Describe the cr

iteria:

Project Contact: Mike Rush, Facility Planner
Contact Telephone: 970-491-0080

Contact e-mail: mrush@fm.colostate.edu
Submission Date: 7/20/07
State Controller Project No. P-0733

Date: 11/21/2007
Date: 12/10/2007

This CC-B requests an increase in Spending Authority. CSU has new data in the form
of recent bids for a similar project, better definition of “Smart” classroom
requirements and discovery that utility connections are not as close as assumed in
programming documents.

2. Long Bill Appropriation Tables

Appropriation from Long Bill # SB07-239 , page # 260

Line Item(s) Total

CCFE CF CFE FF

Original Long Bill Items $11,803,850

$11,803,850

Requested Revision of L

ong Bill Appropriation

Line Item(s)

Total

CCFE CF CFE FF

New Long Bill ltems

$15,300,000

$15,300,000

3. Justify the change from approved budget request and/or FPP:

The project is currently in design (schematic documents finished) and it was discovered
that utility connections are farther away than assumed in the programming documents,
increasing the utility cost component. In addition the actual requirements for a “Smart”
classroom have been better defined. The costs are higher than anticipated in the
programming documents. Finally, CSU recently received bids for the Information
Sciences and Technology Center (ISTEC). The actual construction costs are approx.
$270/SF. This is a very similar building to the planned Rockwell Hall expansion in terms
of classroom requirements. No change in scope has been made.
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4. Why is it necessary to have the appropriation prior to the Long Bill? It is not
necessary to have the appropriation prior to the FY08 Long Bill.

5. Does this request require revision of a prior appropriation? (yes) (no). Explain.

The Spending Authority provided in SB07-239 of $11,803,850 should be increased to
$15,300,000.

6. Attach a copy of a complete Form CC-C of the original request.

7. Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

8. Supplemental Requests Per SB 98-1331
a) Describe the urgency of the request
We would like Spending Authority for $15,300,000 by the time the project is ready to
bid, anticipated in May 2008.

b) List funds to be restricted: N/A. Cash Funded project.

Long Bill No. Appropriation Expenditures Amount to be restricted
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